
 

 

 

Weedon Bec Parish Council 

Ref: Jubilee Fields – Mound Remediation Works 

 

Project Update – 19/07/2016 

Further to our previous discussions and by way of a brief up-date on the project we are undertaking at the 

Jubilee Playing fields. 

 We are very disappointed by the complete disregard that is being paid to the current situation by the 

DIO. Is there no one who has some kind sway over the DIO and their responses that could be utilised? 

 Following the discovery of a third UXO on the 13th of July, we have had no choice but to halt further 

remedial works to the mound. Any further works following the original method proposed are no 

longer viable due to the high UXO risk on the project. Until we identified the UXOs on site all planned 

works and methods were achieving the desired results. If it was not for the discoveries of the UXOs 

the project would have been well on its way to conclusion by this point. 

 We have been in close liaison with Daventry district council’s environmental health department, as 

well as a H.M. Inspector for Health and Safety from the Health and Safety Executive. They are fully 

informed of the current situation on the project and have confirmed they are happy with the methods 

and control measures currently in place.  

 No further works can be undertaken safely with regards to the remedial project, until a combined and 

jointly risk assessed methodology is derived with the assistance of the DIO’s EOD team or the 

specialist UXO Contractor’s MACC International. 

 Fencing will continue to be monitored, with security/staff on site at all times. The fencing is double 

the required statutory minimum level, as we have double fenced the field boundary. 

  Dust suppression will continue to be deployed. Asbestos reassurance monitoring will continue, 

although to date there have had no recorded sample results over the compliance trigger level. This 

shows the current mitigation measures are preventing any fibre release into the environment.  

 Prior to any further remedial works being undertaken there will be full and detailed risk assessments, 

relating to the site specific risks, once compiled the finalised methodology will be concluded ,agreed 

and implemented. 

o Elements such as fencing zones during working times, increased suppression and exclusion 

zones will all be assessed. 

o There is minimal risk to the UXOs while they are in the ground and not being disturbed, hence 

the decisions to suspend works on site, in relation to excavations. 

We trust the above clarifies our current position on the project, we will endeavour to continue to 

work with the project stakeholders to ascertain a safe and cost effective resolution to the issues. 

Yours Faithfully 

 

Jamie Bartley 


