

Progress Update – Week Ending 9th February 2018

A small tracked excavator was delivered to Site on Tuesday to carry out minor works to finalise the restoration of the site. The restoration works included repairs to grass verges along Bridge Street. The repairs included levelling of the verges that had been rutted by site traffic.

Additional works were carried out on the former mound area to restore the boundary area of the former mound to smooth the ground contours between the excavated area and the surrounding playing field level.

All plant was removed from Site and the site has been locked to prevent unauthorised access.

Health, Safety and Environmental Matters

No health, safety or environmental incidents were reported this week.

Future Works

The site will remain fenced and closed off to the public. Seeding of the site surface will be carried out once the weather improves and is suitable for treatment.

Symbiotic have been made aware of an area of verge adjacent to the former site entrance that requires further repair to address vehicle damage. Works will be undertaken to restore this area.

Symbiotic have also been informed that site fencing has been damaged. It is understood that this occurred when the hire company removed the fuel bowser. Symbiotic will liaise with the hire company to ensure that this damage is repaired.



Photo 1. View of the site showing off the levelled ground leading up to Bridge Street.



Photo 2. Photo of the completed slope leading down to the site.



Photo 3. Repaired verges on Bridge Street.



Photo 4. Repaired verges on Bridge Street.